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BURIAL PILE AND BURIED STEAM LINE WORK PLAN
NORTH RIDGE ESTATES, KLAMATH FALLS, OREGON

1. SCOPE

This Work Plan is Task 4A in the Time-Critical Removal Action Statement of Work,
part of the Administrative Order on Consent (AOC) for Removal Action and Stream-
lined Risk Assessment at the site. This Work Plan addresses the need for
stabilizing, consolidating or otherwise addressing the five burial locations that have
historically been identified by the DEQ and others at the site, and for evaluating any
additional burial locations that have been identified in the project area.

Such “burial piles” are currently suspected to be the locations of large amounts of
ACM debris. This Work Plan involves an examination of the pile contents at the five
locations that have historically been mapped at the site, and determination of the
most appropriate means of interim and long-term control to manage potential heath
hazards related to ACM debris in the piles.

This Work Plan also describes work to be conducted under Task 8A of the AOC, to
conduct a Geophysical Survey to assess the extent of buried steam lines. To a
certain extent, geophysical methods will also be used to attempt to define the limits
of certain burial piles.

Procedures related to personnel air monitoring, sampling and analysis and health
and safety are addressed in a separate document, the Hazardous and
Contaminated Substance Health and Safety Plan. Sampling and analysis will be
addressed in Task 6A of the AOC.

2. DEFINITIONS

Abatement: Procedures to control fiber release from asbestos-containing building
materials. Includes encapsulation, enclosure and removal, repair and related
activities.

Asbestos: Asbestiform varieties of serpentine (chrysotile), riebeckite (crocidolite),
cummingtonite-grunerite (amosite), anthophyllite, actinolite and/or tremolite.

Asbestos-Containing Material (ACM): Materials identified and defined at 40 CFR
61.141, to include Category | and Il nonfriable ACM; and at OAR 340-248-0010.

Asbestos-Containing Waste Material: Any material which is or is suspected of
being ACM or any material contaminated with ACM which is to be removed from a
work area for disposal.

Contractor: Asbestos abatement contractor, currently and for the duration of the

project licensed in the State of Oregon to perform asbestos abatement, per OAR
Chapter 340 Div. 248.
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NORTH RIDGE ESTATES, KLAMATH FALLS, OREGON

Debris: For purposes of this scope of work, pieces of cement-asbestos board or
transite, roofing material, vinyl floor tile and mastic, or pipe insulation; of a size
approximately 1-inch or greater in largest dimension; visible and accessible to hand-
pickup at the ground surface.

Disposal: Transport and deposit of asbestos-contaminated materials in an
approved waste disposal site in compliance with applicable EPA, OSHA, DOT, and
other applicable regulations including OAR 340-248-0280 and OAR 340 Division 94.

Global Positioning System (GPS): A worldwide system that allows the
measurement of a geographic location with a high degree of accuracy, utilizing
hand-held or backpack field equipment; equipment to be use will have an accuracy
of approximately 1 meter.

On Scene Coordinator (OCS): The U.S. EPA onsite representative, Daniel D.
Heister, or a representative authorized by him.

Project Coordinator: The project representative for MBK, Dulcy Berri, PBS
Engineering and Environmental, or a PBS representative authorized by her.

Work Area: The area where asbestos-related work or removal operations are
performed which is defined and/or isolated to prevent the spread of asbestos dust,
fibers or debris, and entry by unauthorized personnel. Work area is a Regulated
Area as defined by 29 CFR 1926 1101.

3. REGULATORY STANDARDS

Handling, moving and permanent onsite disposal of ACM debris will be conducted in
accordance with Oregon Department of Environmental Quality (DEQ) and Oregon
Occupational Safety and Health Administration (OR-OSHA) regulations, and other
applicable federal, state and local government regulations.

4. NOTICES AND PERMITS

A notification of the asbestos abatement work has recently been submitted to the
OSC and copied to the Oregon DEQ. That notification will be updated to
encompass work conducted under this Work Plan, and submitted to the OSC and
the DEQ.

Per 42 USC Section 9621 (e) regarding removal actions under CERCLA, no fee is
required. The abatement contractor will update the notification form as necessary;
changes will be submitted by the Project Coordinator’s representative to the OSC
and copied to the DEQ.
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5. CONTRACTOR/WORKER LICENSES

The Project Coordinator will obtain the following from the asbestos abatement
contractor:

-Written proof of the asbestos abatement contractor licensing;

-Written proof of state-certification of all asbestos abatement workers to be
employed onsite;

-Written proof of a respirator program in compliance with OR-OSHA,;

-Written proof of a medical exam program in compliance with OR-OSHA.

6. WORK PROCEDURES

Access. It is assumed that signed access agreements will be in-place on all
affected properties. The Project Coordinator will ensure that Email notifications
are submitted to affected property owners in accordance with the access
agreement, and that other terms of the access agreement are met. For work
that involves heavy equipment, efforts will be made to not restrict access and to
perform work in a manner and at a time that does not disturb or interfere with
residents’ activities, e.g. plan work when residents are at work or otherwise away
from the property.

Residents will be requested to securely contain valuables and pets inside homes
or exterior areas (e.g. kennels, storage sheds). The contractor will not approach
areas where pets are unrestrained. Residents also must remove all personal
property from the pile areas planned for examination (Selim, Villa, Mingus,
Cornachione, Rinehart; see below).

Work Hours/Days. In accordance with the access agreement, the work will be
conducted Monday through Thursday between the hours of 7 AM and 6 PM.

Organization of the Work. The Project Coordinator and representatives will
plan, direct and supervise the completion of work by the Contractor.

Conduct of the Work.

Evaluation of Known and Suspected Burial Piles. At this time, the following
are the known and suspected “burial piles” (excerpted from the Preliminary
Assessment report) (property owner name in parentheses):

Subdivision Tract 1267 of North Ridge Estates
15D-1400. Debris burial in former swimming pool on southeast side of Lot 4
(Rinehart)
15D-500. Debris burial pit on northeast side of Lot 6 (Cornachione)
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Subdivision Tract 1306, Second Addition to North Ridge Estates
- 15B-400. Debris burial pit on north side of Lot 13 (Selim)
15C-200. Debris burn pit on Lot 16 (Lee)
15C-300. Debris burial pit on east side of Lot 17 (Villa)
15D-3000. Debris burial pit on southwest side of Lot 6 (MBK)
15D-3400. Debris burial pit on northeast side of Lot 2? (Graham)
15D-3500. Debris burial pit on north center of Lot 1 (Mingus)

The vicinity of the reported “debris burn pit” will be visually assessed to
determine if there remains significant visible ACM debris or other indications of a
significant “burial pit”, in which case it will be dealt with along with other “piles”
and “pits”. The debris burial pit on the MBK parcel will also be inspected to
determine if it constitutes a “pit”, or perhaps was the location of surface debris
accumulations.

The remaining “burial pits” include two large piles, known as the Swimming Pool
pile (Rinehart property) and the Cornachione pile. Due to the suspected very
large size of these two piles, the piles will be visually inspected to determine the
most appropriate means for interim control of potential asbestos exposure and
physical/safety hazards (see below). Three additional piles, smaller in size, will
be referred to as the Selim, Villa and Mingus piles. These piles will be visually
inspected to determine the best means and methods of access to the piles.

Access to conduct further work at all of the above piles will be arranged in
concert with the OSC, the homeowner representative, the Project Coordinator’s
representative and the contractor.

The estimated locations of these five piles are illustrated in Figure 3 of the
Preliminary Assessment report. Per the AOC, the above piles will be the focus
of this Work Plan. The ongoing Surficial Removal action (Task 3A of the AOC) is
providing further detailed information about the site, and it is acknowledged that
other burial piles may exist. Such piles will be visually assessed and quantified,
the locations measured using GPS equipment and added to the site base map.
Recommendations regarding these piles will be provided in the report of work
under this Work Plan. To the extent that such piles contain visible high
concentrations of ACM debris, such debris may be explored and/or removed
under this Work Plan, including all applicable procedures for access, notification,
work conduct, etc. (see below).

Small Pile Exploration . A safe working distance will be established via flagging
and/or safety cones around the pile to be examined, including the route of entry
and exit from the property. The Project Coordinator's representative will be
designated to maintain site control, to observe the movement and activity of the
contractor, to detect potential entry by unauthorized personnel, and to ensure the
protection of the private property.
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The work will be conducted under the terms of the existing Hazardous and
Contaminated Substance Health and Safety Plan. All personnel engaged in this
work will be informed of precautionary measures to minimize dust or potential
airborne asbestos fibers during the work. The pile material will be frequently
wetted to control dust, whether visible or not. In the event of weather change,
such as increase in wind, the work may be halted.

A total of three to four test pits will be completed across each pile to characterize
the contents of the pile, using a small backhoe bucket. If high concentrations of
ACM debris is encountered, the ACM will be loaded via backhoe into a lined
dumpster. Contractor personnel will observe materials that are uncovered, and
observe the walls of the test pit. In the event large pieces of friable ACM or
insulated pipe sections are encountered, the contractor will carefully extract the
material and wrap in plastic, then move to the dumpster by hand. If other
hazardous materials are encountered, the Project Coordinator’s representative
will halt work and evaluate how to proceed.

At the completion of the exploratory work, removed ACM waste will be stored in
the secured dumpster to be located on the west side of the warehouse, pending
development and approval of a plan for permanent disposal. The Project
Coordinator's representative will be responsible for regularly verifying the
continuing integrity of the dumpster.

At the Selim site, the areas of the test pits will be backfilled as necessary to the
original grade with clean fill obtained from offsite (outside of North Ridge Estates
properties) and compacted with the backhoe bucket; if the surface sod has been
disturbed, it will be restored to the Selim’s reasonable satisfaction. At the other
two pile locations, clean backfill will be used to level test pit areas with
surrounding grade; no other site or surface restoration would appear to be
necessary. Inthe event that homeowner structures need to be moved to access
the piles, e.g. fencing, the contractor will restore or replace such structures to the
homeowner’s reasonable satisfaction.

Large Pile Exploration. Given concerns for stability of the Swimming Pool pile,
exploration of several areas atop the pile will be conducted using a backhoe,
using site controls as outlined above for Small Pile Exploration. Test pit locations
will include the two known areas suspected to be voids. The Cornachione pile
will similarly be investigated via test pits to evaluate the pile contents and
volume. A total of six test pits are anticipated to be completed at these two
larger piles.

The overall volumes of debris at the Swimming Pool pile and the Cornachione
pile may be further defined using geophysical methods (see below).
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Burial Pile Interim Control. Unless otherwise indicated by the findings of burial
pile explorations, the perimeters of the Swimming Pool and Cornachione piles
will be surrounded with fencing that is gated at one or more reasonable
locations, and the gates secured with padlocks. No Trespassing signage will be
placed on all sides of the fencing surrounding each pile. No interim controls are
considered necessary at this time, for the smaller piles.

Burial Pile Long-Term Control. Based on the findings of pile explorations,
recommendations will be made for long-term control of potential exposure to
ACM debris remaining in the burial piles.

Geophysical Evaluation of Known and Suspected Buried Steam Lines. At
this time, the following known and suspected locations of buried steam lines exist
(excerpted from the Preliminary Assessment report):

15C-200. Lot 16, 2 steam pipes (24 inches below ground surface) on
northeast side on lot, parallel to North Ridge Road.

15C-300. Lot 17, 2 steam pipes (24 inches below ground surface) on
northeast side of lot, parallel to North Ridge Road.

15C-400. 2 steam pipes (24 inches below ground surface) on northeast side
of Lot 18, parallel to North Ridge Road.

15C-500. 2 steam pipes (24 inches below ground surface) on northeast side
of lot, parallel to North Ridge Road.

15A-1800. Former steam boiler plant located in center of Lot 10. Steam main
lines (18-inch diameter) and other 10-inch and 8-inch diameter pipes possible
on lot.

15A-1700. Possible steam pipes on northeast side of lot.

15C-100. Steam pipes cross center of Lot 8, northeast to southwest. 18-
inch,10-inch and 8-inch diameter pipes.

15D-3000. Steam pipe (8-inch diameter) along northwest side and across
center of lot.

15D-3100. Steam pipe (probably 8-inch diameter) across center of Lot 5.
15D-3200. Steam pipe (probably 8-inch diameter) across center of Lot 4.
15D-3300. Steam pipe (probably 8-inch diameter) across center of Lot 3.
15D-3400. Steam pipe (probably 8-inch diameter) across northeast side of
lot.

The estimated locations of the buried steam lines are illustrated in Figure 3 of the
Preliminary Assessment report. The geophysical surveyor (GeoPotential, Inc.,
Gresham, Oregon) will perform surface scans starting in these areas, to verify
these locations and to determine the usefulness of various geophysical
equipment at the site. It is anticipated that electromagnetic equipment, metallic
tracer and ground-penetrating radar equipment may be used.
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Known locations will be traced to the end of a reliable equipment response, or to
an obstacle such as a house. In such an event, the survey will scan the
perimeter of the house to determine if the steam line extends underneath the
house.

Using known locations of the steam lines and the historic layout of the barracks
buildings, survey lines will be completed perpendicular to the potential location of
additional lines. In the event an equipment response is obtained, the feature will
be further examined to the point of no further equipment response.

Findings (location and approximate depth of burial) will be incorporated into the
existing Site Map via GPS locations, and the existing information database.

7. PERSONNEL PROTECTION

Procedures for personnel protective equipment and potential safety issues are
described in the Hazardous and Contaminated Substance Health and Safety
Work Plan, North Ridge Estates Time-Critical Removal Action and Field
Investigation/Risk Assessment.

8. WASTE DISPOSAL

ACM debris and ACM-contaminated wastes generated by this work and by the
previous Surficial Removal Action will be securely stored onsite in a locked,
lidded dumpster. The Project Coordinator’'s representative and the contractor
will perform regular inspections to ensure the integrity of the dumpster.

Alternatives for permanent disposal of ACM wastes will be evaluated: onsite
disposal, offsite disposal at the local landfill, and offsite disposal at nearby
landfills. Cost estimates will be developed for each alternative, based on the
findings of the above exploratory work and the estimated volumes of ACM
wastes requiring disposal. All alternatives will be developed in compliance with
Oregon OAR 340-248.

9. REPORTING
In accordance with paragraph 30.A. of the AOC, within 30 days of completion of
the Surficial Removal Action and the Burial Location Response Action (this Work

Plan), a fully detailed final Removal Report will be submitted that describes the
actions taken.
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